260 (298) ಶ್ರೀ ಶಿವರಾಮು ಬಿ. (ಗಂಡಸಿ)

ಶ್ರೀ ಹೆಚ್.ಡಿ.ಕುಮಾರಸ್ವಾಮಿ (ಮುಖ್ಯ ಮಂತ್ರಿಗಳು) ಈ ಕೆಳಕಂಡ ಪ್ರಶ್ನೆಗಳಿಗೆ ಉತ್ತರಿಸುವವರು.

ಅ. ಹಾಸನ ಜಿಲ್ಲೆಗೆ ನಬಾರ್ಡ್ ಮತ್ತು ಸಿಆರ್ಎಫ್‌ನಲ್ಲಿ 1.1.2004 ರಿಂದ ಇಲ್ಲಿಯವರೆಗೆ ಮಂಜೂರಾತಿಯಾಗಿರುವ ರಸ್ತೆ ಕಾಮಗಾರಿಗಳ ಪ್ರಗತಿ ಟೆಂಡರ್ ನಿಯಮಾನುಸಾರ ಪೂರ್ಣಗೊಂಡಿರುತ್ತದೆಯೇ; (ಕ್ಷೇತ್ರವಾರು ಮಾಹಿತಿ ಒದಗಿಸುವುದು);

ಆ. ಪ್ರಗತಿ ಟೆಂಡರ್ ನಿಯಮಾನುಸಾರ ಇಲ್ಲದಿದ್ದಲ್ಲಿ ಕೈಗೊಂಡಿರುವ ಕ್ರಮಗಳೇನು?

ಶ್ರೀ ಹೆಚ್.ಡಿ.ಕುಮಾರಸ್ವಾಮಿ (ಮುಖ್ಯ ಮಂತ್ರಿಗಳು)

ಅ. ಹಾಸನ ಜಿಲ್ಲೆಯಲ್ಲಿ 01.01.2004 ರಿಂದ ಈವರೆಗೆ ಸಿ.ಆರ್.ಎಫ್. ಹಾಗೂ ನಬಾರ್ಡ್ ಯೋಜನೆಯಡಿ ಕೈಗೊಳ್ಳಲಾಗಿರುವ ಕಾಮಗಾರಿಗಳ ಪ್ರಗತಿ ವಿವರಗಳನ್ನು ಕ್ರಮವಾಗಿ ಅನುಬಂಧ 'ಅ' ಮತ್ತು 'ಆ' ದಲ್ಲಿ ಒದಗಿಸಲಾಗಿದೆ.

ಆ. ಪ್ರಗತಿಯು ಟೆಂಡರ್ ನಿಯಮಾನುಸಾರ ಇಲ್ಲದಿದ್ದಲ್ಲಿ ಪ್ರತಿ ಪ್ರಕರಣದಲ್ಲಿ ಇದಕ್ಕೆ ಕಾರಣಗಳನ್ನು ಪರಿಶೀಲಿಸಿ ದಂಡರಹಿತ ಅವಧಿ ವಿಸ್ತರಣೆ ನೀಡಲು/ದಂಡಸಹಿತ ಅವಧಿ ವಿಸ್ತರಣೆ ನೀಡಲು ಕ್ರಮ ಕೈಗೊಳ್ಳಲಾಗುತ್ತಿದೆ.

ANNEXURE-I LAQ-298

WORKS SANCTIONED UNDER CRF IN HASSAN DISTRICT FROM 1-1-2004

slno	Yr of san	Eng work	Estd Cost	Job No	Admn Appl	Consty	Dt of Commence (stipulated)	dt of Compltn	Yr of Compltn	Status
1	2003-04	Improvements to Chikkagandasi-Bachenahalli-Chiondenyballi border Kerikere-Dasaragatti in Gandasi Hobli,Arasikere-15Kms in Hassan Dist.	90.00	CRF-312-KNT-04	PWD 10 CRF 2004,Bangalore dt.6.5.2004	Gandasi	31-Dec-04	13-Apr-06	-	Work is in progress
2	2003-04	Improvements to Mattigatta to Kanakenahalli Via joining Road to Undiganal in Belur Tq of Hassan Dist	50.00	CRF-313-KNT-04	------DO------	Belur	08-Sep-04	15-Jun-05	2004-05	Work completed
3	2003-04	Improvements to Ramanathpur-Arkulgood Via Keralapur.Kms.20 (Selected reaches) S.H, in Hassan dist	90.00	CRF-314-KNT-04	------DO------	Arkalgud	08-Sep-04	15-Jun-05	2004-05	Work completed
4	2003-04	Improvements to Kandali to Bylahalli Hassan Tq. In 8 Kms, in Hassan Dist	50.00	CRF-315-KNT-04	------DO------	Hassan	14-Sep-05	15-Jun-05	2004-05	Work completed
5	2003-04	Improvements to NH.48 Bookanabetta Gate to Bettadahalli Road Via Bookanabetta Soorekalpura Ayarahalli,Choutabalii,Kamaravalli,Bettadahalli (13 Kms), in Hassan dist	50.00	CRF-316-KNT-04	------DO------	Shravana belagola	23-Aug-04	15-Jun-05	2005-06	Work completed
6	2003-04	Improvements to BM Road to Akkanahalli cross Via Gulihonnenahalli-Muttagada-Honnenahalli-Kaggeri-Attihalli 10Kms, in Hassan dist	70.00	CRF-317-KNT-04	------DO------	Shravana belagola	04-Sep-04	15-Jun-05	2005-06	Work completed
7	2004-05	Imsprovements to road from Byrapura-Alur-Bharathavalli-Loop Road in selected reaches.from Km.0.00 to 4.50 in Hassan dist.	40.00	CRF -478-KNT-2005	PWD 9 CRF 2005 BNG dated 4.5.05	Sakleshpura	25-Jul-05	25-Aug-06	-	Work is under progress
8	2004-05	Improvements to Road Didaga-Heresave in selected reaches, in Length.8Kms	30.00	CRF -480-KNT-2005	------DO------	Shravana belagola	16-Aug-05	16-Jul-06	-	Work is under progress
9	2004-05	Improvements to two lane from tiptur Hassan road (SH) to join Hassan Halebeedu road via Sathyamangala-Gundegowdanakoppalu-Chikkahonnenahalli-Dasarakoppalu-Bagaderakoppal in Hassan Tq., Hassan District	430.00	CRF-330-KNT-2004	PWD 26 CRF 2004 dated 28.10.2004	Hassan	17-Jan-05	17-Mar-07	-	Work is under progress
10	2004-05	Improvements to MDR from Gonur-H.N.Pura road to Arkalgud-H.N.Pura road via Basanahally-Paduvalahippe-Hardlurpura in H.N.Pura Tq.	70.00	CRF-331-KNT-2004	------DO------	Holenarasipura	29-Dec-04	29-Dec-05	-	Work is under progress
11	2004-05	Improvements to road from Konanur-Coorg border in selected reaches.	70.00	CRF-332-KNT-2004	------DO------	Arkalgud	01-Jan-05	30-Dec-05	2004-05	Work completed
12	2004-05	Improvements to road from Hassan Arakalgud road via to join Bagathahalli Harane Chennangihalli Kabbathi Hassan Gonur in selected reaches.in 17Kms Length	180.00	CRF-348-KNT-2004	------DO------	Hassan	07-Jan-05	07-May-06	-	Work is under progress
13	2004-05	Improvements to road from Holenarasipura-kollikoppalu Makavalli Km 0.00 to 12.40	50.00	CRF-349-KNT-2004	------DO------	Holenarasipura	29-Dec-04	29-Oct-05	-	Work is under progress

14	2004-05	Improvements to road from Halli Mysore to Saligrama road in selected reaches	50.00	CRF-350-KNT-2004	------DO------	Holenarasipura	03-Jan-05	02-Nov-05	2005-06	Work completed
15	2004-05	Improvements to road from Anemahal -Hanabalu-onto Mudigere (selected reaches) in Sakleshpura tq.	80.00	CRF-352-KNT-2004	------DO------	Sakleshpura	03-Jan-05	03-May-06	2005-06	Work completed
16	2004-05	Improvements to Konanur- Mallipatna road in selected reaches.	80.00	CRF-353-KNT-2004	------DO------	Arkalgud	04-Feb-05	04-Oct-05	2004-05	Work completed
17	2004-05	Improvements to road from Gorur to Holenarasipura Via Moradi Hebbale in Arkalgud and H.N.Pura Tq.	170.00	CRF-354-KNT-2004	------DO------	Holenarasipura	01-Jan-05	30-Apr-06	2005-06	Work completed
18	2004-05	Improvements from HHAPC road, (SH) to NH 48 via Thammalapura-Chikkakondagalu-Vijayanagar Extn. Doddamondiganahally in Hassan Tq. Hassan dist. Length 6.00 Kms	430.00	CRF-400-KNT-2004	------DO------	Hassan	17-Jan-05	17-Mar-07	-	Work is under progress
19	2004-05	Improvements to Hiresave-Shravanabelagola-C.R.Patna road for Mahamastakabisheka-2006 Part-I in Hasan dist	279.35	CRF-403-KNT-2004	PWD 139 CNH:2004 dated 15.04.2005	Shravana belagola	03-Mar-05	28-Feb-06	-	Work is under progress
20	2004-05	Improvements to Hiresave-Shravanabelagola-C.R.Patna road for Mahamastakabisheka-2006 Part-II in Hasan dist	218.65	CRF-404-KNT-2004	------DO------	Shravana belagola	30-Mar-05	28-Feb-06	-	Work is under progress
21	2004-05	Improvements to Ramanathapura to Konanur road from Km.0.00 to 5.00 Kms of Hassan dist.	70.00	CRF -481-KNT-2005	------DO------	Arkalgud	27-Jun-05	27-Nov-06	-	Work is under progress
22	2004-05	Improvements & Asphalting to 80ft width M.G.Road starting from Adihunchanagiri School to join Ring road at Chikkahonnenahalli Gate, 1.50Kms length.	70.00	CRF -552-KNT-2005	------DO------	Hassan	20-Aug-05		2005-06	Work completed
23	2004-05	Improvements to road from KMF Circle to Doddamandiganahally from Km.0.0 to 8.60 in Hassan Municipal limits and 1.25 Kms. road leading to Hassan- Belur road	140.00	CRF -564-KNT-2005	------DO------	Hassan	05-Aug-05	16-Jul-06	-	Work is under progress
24	2004-05	Improvements to road connecting B.M.Road to Hssan Ring road, Km.0.00 to 3.70 in Hassan Dist.	75.00	CRF -565-KNT-2005	------DO------	Hassan	31-Jan-06	16-Jul-06	-	Work is under progress
25	2005-06	Improvements to road Bage-Belur road in selected reaches.Ch.8.00 to 14.00Kms	50.00	CRF -592-2005	PWD10CRF 2005 dt 7.11.2005	Belur	31-Jan-06	16-Jul-06	-	Work is under progress
26	2005-06	Improvements to road Channarayapatna to Narasipura-Kodlipete Road in selected reaches, Km.0.00 to13.80 H.N.pura Tq	100.00	CRF -615-2005	------DO------	Holenarasipura			-	Agency to be fixed
27	2005-06	Improvements to road Beechanalli-Karekere road Km.2.00 to 8.00 of H.N.pura Tq	50.00	CRF -616-2005	------DO------	Holenarasipura	31-Jan-06	16-Jul-06	-	Work is under progress
28	2005-06	Improvements to road Gorur-Chinakurli road from 21.00 to 27.30Kms in selected reaches. of H.N.pura Tq.	50.00	CRF -617-2005	------DO------	Holenarasipura	31-Jan-06	16-Jul-06	-	Work is under progress
29	2005-06	Construction CC drain from Km.1.42 to 4.35 from Hassan-Tiptur road to Hassan-Belur road Via Vidyanagar, Jayanagar in Hassan tq of Hassan dist	300.00	CRF -620-2005	------DO------	Hassan	31-Jan-06	16-Jul-06	-	Work is under progress

ಅನುಬಂಧ 'ಆ'

ಹಾಸನ ಜಿಲ್ಲೆಯಲ್ಲಿ **01.01.2004** ರಿಂದ ನಾಬಾರ್ಡ್ ನೆರವಿನಡಿ ಕೈಗೊಳ್ಳಲಾದ ಕಾಮಗಾರಿಗಳ ವಿವರ

ಕ್ರ ಸಂ	ವಿಧಾನಸಭಾ ಕ್ಷೇತ್ರ	ಕಾಮಗಾರಿಯ ಹೆಸರು	ಅಂದಾಜು ಮೊತ್ತ ಲಕ್ಷ ರೂಗಳಲ್ಲಿ	ಗುತ್ತಿಗೆ ಕರಾರಿನಂತೆ ಕಾಮಗಾರಿ ಪ್ರಾರಂಭಿಸಿದ ದಿನಾಂಕ	ಗುತ್ತಿಗೆ ಕರಾರಿನಂತೆ ಕಾಮಗಾರಿ ಪೂರ್ಣಗೊಳಿಸ ಬೇಕಾದ ದಿನಾಂಕ	ಷರಾ
		RIDF-IX				
1	Arasikere	Impts to road from CM road to join Bendekere Garudanagiri road via Doddavahalli	70.00	03.09.2004	02.03.2005	In progress
2	Arasikere	Impts to Ponnasamudra Haranahalli road via Gollarahatti	96.00	30.08.2004	28.02.2005	Completed
3	Arkalgudu	Impts to Koratikere Kotekarpuravalli Lingapura road	70.00	06.09.2004	05.03.2005	In progress
4	Gandasi	Impts to Kolgunda road to Mavathanahalli Tirupathi halli to join Bandur	30.00	22.11.2004	21.05.2005	In progress

5	Gandasi	Impts to road from TDH road to TDH road via Mallapura	35.00	09.09.2004	08.03.2005	In progress
6	Gandasi	Impts to road from TDH road join Beechanahalli Krekere Tiptur road via Alenahalli	35.00	24.11.2004	23.05.2005	In progress
7	Gandasi	Impts to TDH road join Bettadapura via Heragu	15.00	22.11.2004	21.05.2005	In progress
8	Gandasi	Impts to road from TDH road to Chikkadalur	20.00	18.11.2004	17.05.2005	In progress
9	Gandasi	Impts to road from Hosakoppalu to Halekoppalu via Moodlapura MCF road	20.00	18.11.2004	17.05.2005	In progress
10	Gandasi	Impts to Vedavathi Honnavara road	20.00	18.11.2004	17.05.2005	In progress
11	Gandasi	Impts to Heragu Valagerthalli Gowdagere road	15.00	18.11.2004	17.05.2005	In progress
12	Gandasi	Impts to road from Dudda to Hirekadalur and onto join Krishnapura	30.00	18.11.2004	17.05.2005	In progress

13	Gandasi	Impts to Kolagunda road to N.Gollarahatti road	20.00	11.10.2004	10.04.2005	In progress
14	Hassan	Impts to road from Rajaghatta to Industrial Area in Gavenahalli via Kachanayakanahalli	70.00	04.10.2004	03.04.2005	In progress
15	Hassan	Impts to road from Lingegowdanakoppalu to join HHAPC road via Marigudi Koppalu	60.00	04.10.2004	03.04.2005	In progress
16	Belur	Impts to Channapura Halmidi road via Hosamanehalli	58.00	04.10.2004	03.04.2005	In progress
		RIDF-X				
1	Arsikere	Impts to road connecting from Haranahalli BH road to Belagumba via Hosur T.Kodihalli Jodimallapur Galladahatti	50.00	17.08.2005	16.02.2006	In progress
2	Arkalgud	Impts to road from C.N.K.road to Hebbale via Narasinakuppe	60.00	16.08.2005	15.01.2006	In progress

		Kanchanehalli				
3	Arkalgud	Impts to road from Bargoor-Doddabemmathi Road	20.00	28.07.2005	27.01.2006	In progress
4	Arkalgud	Impts to road from Kellur, Kollange, A.B.M. Halli Road	40.00	28.07.2005	27.01.2006	In progress
5	Arkalgud	Impts to road from K.R.Anecut road to Hampapura via Maradi, Basavanahalli	55.00	18.08.2005	15.02.2005	In progress
6	Sravanabela gola	Impts to road from Nuggehalli to Belagihalli, Samudravalli, Baddikere Road	80.00	12.07.2005	11.12.2005	In progress
7	Sravanabela gola	Impts to road from B.M.road (C.R.Patna) to Srirangapatna-Arsikere Road	50.00	12.07.2005	11.12.2005	In progress
8	Sravanabela gola	Improvements to road from Bagur to Bagur-Kembal Road	80.00	05.08.2005	04.02.2006	In progress
9	H.N.Pura	Impts to road from	40.00	12.06.2005	11.12.2005	In progress

		Anekannamabadi road to H.S.road via Dasegowdanakoppal Mukkanahalli, Ankanahalli				
10	H.N.Pura	Impts to road from B.T.road to join Hallimysore, road via Honnenahalli Gollarakoppal	30.00	20.07.2005	19.01.2006	In progress
11	H.N.Pura	Improvements to road from Arasikere CR Patna road to BM road via Jakkanahalli	79.00	18.07.2005	17.01.2006	In progress
12	H.N.Pura	Improvements to road from CNS road to Mulekalenahalli	25.00	10.07.2005	09.01.2005	In progress
13	H.N.Pura	Improvements to road from BT road to Aladahalli Gulladapura	18.00	20.07.2005	19.01.2006	In progress
14	H.N.Pura	Impts to road from C.N.K.road to Agrahara gate via Hoovinahalli, Kumkumda Hosur, Marashettyhalli, Unnenahalli	50.00	27.08.2005	26.2006	In progress

15	H.N.Pura	Impts to road from T.D.H.S.road to join Marculi cross road via Ankanahalli, Sabbanahalli Karaganahalli	30.00	16.08.2005	15.02.2006	In progress
16	H.N.Pura	Improvements to road from CNK road to CNS road via Honnashettihalli (1st phase)	50.00	05.08.2005	04.02.2006	In progress
17	H.N.Pura	Impts to road from Gorur-Chinakurali road to C.N.K.road via Pillenahalli, Bore hosur, Kunchekoppal	30.00	27.08.2005	26.02.2006	In progress
18	Gandasi	Improvements to road from TD road to Uraginawadi Shambhulingeshwara temple Gandasi	35.00	17.08.2005	16.02.2006	In progress
19	Gandasi	Impts to road from MCF road to join TDG road via Kabbali Hosally 0.00 km to 2.00 and 0.00 km to 1.40 km approach road to Somanahalli	30.00	06.07.2005	05.01.2006	In progress
20	Gandasi	Improvements to Yadapura Muddanahalli Siddarakatte	30.00	17.08.2005	16.02.2006	In progress

		Haranahalli				
21	Gandasi	Impts to road from TDH road to join SCA road vi Sri Venugopala Swamy	60.00	19.09.2005	18.03.2006	In progress
22	Gandasi	Impts to Mahadevarahalli Bomachihalli- Channapura-Thimlapura TDH road	50.00	16.08.2005	15.02.2006	In progress
23	Gandasi	Improvements to road from NH-48 to join Maranoor via Hittala Aladahalli, Juniganahalli, Nallakkihalli	70.00	18.08.2005	17.02.2006	In progress
24	Hassan	Impts to road from Thimmanahalli, Ammagowdanahalli, Thamlapura, Shivaianakopalu, Yerebore, Malledevarapura, Mukundur-Hoshally	75.00	22.08.2005	21.02.2006	In progress
25	Hassan	Improvements to road from Gorur Chinakurali road to join Kabbinahalli via Alenahalli	30.00	22.08.2005	21.02.2006	In progress
26	Hassan	Impts. To B.M.road	50.00	04.08.2005	03.02.2006	In progress

		NH-48) to join B.T.road (SH) via Kasturvalli tank bund, Doddahonnenahally, Kowshika, Shettihally, Sathenahalli, Ambuga, Bastihalli				
27	Hassan / Sakaleshpura	Improvements to road from BM road cross to Kadalu via Uppahalli, Devaramanekoppalu, Hampanakuppe, Megarahalli	60.00	22.08.2005	21.02.2006	In progress
28	Sakaleshpura	Impts to Anemahal Bommanakere Hethur Kerdoi Road	50.00	18.08.2005	17.02.2006	In progress
29	Sakaleshpura	Improvements to Heddurga Gummanahalli Road	40.00	06.06.2005	15.12.2005	In progress
30	Sakaleshpura	Improvements to road from Hanba-Hadige Marahadiga Madanapura Road	65.00	24.08.2005	23.02.2006	In progress
31	Sakaleshpura	Improvements to road from Belagodu-Balagodu-Koppi-Hiasulige Road	50.00	18.08.2005	17.02.2006	In progress

32	Belur	Improvements to BB road to Tarimara via Arehalli Prasadhihalli Road	55.50	18.08.2005	17.02.2006	In progress
33	Belur	Improvements to Mathighatta Sanenahalli Road	25.00	28.06.2005	27.12.2005	In progress
34	Belur	Improvements to Mallenahalli Hebbalu Road	25.00	16.07.2005	15.01.2006	In progress
35	Belur	Impts to road from B.T.Road to join Chilkur Hosahally and Harohally Road	30.00	28.06.2005	27.12.2005	In progress
36	Belur	Improvements to M.Sandhi Gendehalli KR Pete Road	40.00	16.07.2005	15.01.2006	In progress
37	Belur	Impts to from CM road to join Gauthalli Dabbe road via Nagenahally	30.00	28.07.2005	27.01.2006	In progress
		RIDF-XI				
1	Arkalgud	Impts to road from AGH road to join Ibbadi	15.00			Agency to be fixed
2	Arkalgud	Impts to Gorur HN pura to HMKG road via Basavanahalli	19.00			Agency to be fixed

3	Arkalgud	Impts to Gorur HN pura road to join HN pura Makavalli Kallikoppalu road via Ganganalu Anniganahalli Venkataramanaswamy Temple, Haradur	43.00			Agency to be fixed
4	Arkalgud	Impts to road from CNS road to join HHAPC road via Devarahalli, Shanavinakuppe	50.00			Agency to be fixed
5	Arkalgud	Impts to Handrangi to Kodagu border road via C.Abbur	38.50			Agency to be fixed
6	Arkalgud	Impts to road from AD road to join Coorg border	18.50			Agency to be fixed
7	Gandasi	Impts to road from Arasikere Hassan road to join SCA road via Cheeranahalli, Mududi, Siddapura	50.00			Agency to be fixed
8	Gandasi	Impts to S.Diggenahalli to Chickmaglur border via Kamenahalli	40.00			Agency to be fixed

9	Gandasi	Impts to road from Hassan Heragu road to join Heragu road via Krishnapura, Gopanahalli, Karjanahalli	50.00			Agency to be fixed
10	Belur	Impts to road from BT road to BT Road via Andale Gorur	20.00			Agency to be fixed
11	Belur	Impts to road from HHAPC road to BT road via SM koppalu	35.00			Agency to be fixed
12	Belur	Impts to road from Mathighatta to join Yelagudha Javagal road via Shivanehalli	30.00			Agency to be fixed
13	Belur	Impts to road from CM road to join Hanike KB Hal road via Tippanahalli Gowrikoppalur	25.00			Agency to be fixed
14	Belur	Impts to road from KR pete road to Yemasandhi	25.00			Agency to be fixed
15	Belur	Impts to road from BB road to join CM road via Channapura, Nitturu,	25.00			Agency to be fixed

		Kandavara				
16	Belur	Impts to road from CM road to Chikkamedur via B.Hosahalli	20.00			Agency to be fixed
17	Sravanabela gola	Impts to road from CR Patna SR Belagola road to join Tiptur-Channarayapatna road via Jenivaragate, Chamadihalli	60.00			Agency to be fixed
18	Sravanabela gola	Impts to Belagere to Thavarekere road via Somanahalli, Somalapura, Thenkanahalli, Nettikere	40.00			Agency to be fixed
19	Sravanabela gola	Impts to road from Kembalu-Tiptur to CR patna road via Chikkarasanahalli Bidare (1st phase)	25.00			Agency to be fixed
20	Sravanabela gola	Impts to road from AC road to Channapatna Bagur road via Doddamathighatta, Haralahalli	50.00			Agency to be fixed
21	Sravanabela	Impts to BM road to	30.00			Agency to be

	gola	Agrahara via Jodighatte, Doddakaradevu				fixed
22	Hassan	Impts to road from Gorur Chinakurali road to join Chinakurali via Bhantarahalli, Paduvalakoppalu, Machagodanahalli	20.00			Agency to be fixed
23	Hassan	Impts to road from Shantigrama-Mosalehosahalli road to join Malali Shantigrame road via Dadadahalli, H.Hosahalli, Konanakoppalu	29.50			Agency to be fixed
24	Hassan	Impts to Gorur Chinakurali road-Muttige Hirehalli to Haradanahalli via Danayakanahalli Mudalkoppalu	30.00			Agency to be fixed
25	Hassan	Impts to road from Gorur Chinakurali road to Muttige Hirehalli via Marenahalli, Muttige Channambika	25.00			Agency to be fixed

		temple				
26	Hassan	Impts to road from 2.6km of Gorur Chinakurali road to Basavanayakanahalli via Malladevarapura	30.00			Agency to be fixed
27	Hassan	Impts to road from 76.10km of BT road to Kallenahalli via Kurubarahalli	30.00			Agency to be fixed
28	Hassan	Impts to road from BT road to join BM road via Yerehalli, Yettinakatte	50.00			Agency to be fixed
29	Hassan	Impts to road from TDHS road Muttigehirehalli via Boranahalli	25.00			Agency to be fixed
30	H.N.Pura	Impts to Doddahalli Mantikoppalu Road	10.00			Agency to be fixed
31	H.N.Pura	Impts to road from Gorur-HN Pura Road to Gangur	24.00			Agency to be fixed
32	H.N.Pura	Impts to Shidlahalli Nerale Road	15.00			Agency to be fixed
33	H.N.Pura	Impts to road from KR pete Road to Doddahalli via	30.00			Agency to be fixed

		Ragihallikavalu				
34	H.N.Pura	Impts to Kuppe Bediganahalli Road	19.50			Agency to be fixed
35	H.N.Pura	Impts to road from BH road to Mallenahalli	14.00			Agency to be fixed
36	H.N.Pura	Impts to Attchowdenahalli to Kodihalli Kodihalli koppalu	20.00			Agency to be fixed
37	H.N.Pura	Impts to road from CNK road to join Anekere Sagathavalli via Kallenahalli Pillahalli	14.50			Agency to be fixed
38	Saklespura	Impts to road from Shaivarasanthe Hosur road to Coorg border via lchalabeedu, Hanase	25.00			Agency to be fixed
39	Saklespura	Impts to Kadal Kiragadalu Road	30.00			Agency to be fixed
40	Saklespura	Impts to road from 3rk km of Devaladakere Vadachalli road to Attibeedu via Banal	25.00			Agency to be fixed
41	Sakleshpura	Impts to road from Anemahal Mudigere Road	20.00			Agency to be fixed

		Hanjugodanahally				
42	Sakleshpura	Impts to road from Anemahal Mudigere Road to join Harle Nadahlli	25.00			Agency to be fixed
43	Sakleshpura	Impts to road from BY road to Abbana via Chinnahlli	27.00			Agency to be fixed
44	Sakleshpura	Impts to Dinnekere to Madanapura road	12.00			Agency to be fixed